****

03 Jul 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 7.7 mph @ 2, 22.1 C, 50.5% RH, 612.5 Torr, partly cloudy

1. Tom, Ron, Sean, Amy and Mike are on site.

2. We modified the tub of the wheelbarrow for use a mini skip bucket.

3. With Amy operating the Grove crane, we continued shaping and cleaning out the foundation excavation. We defined "bottom" and began pounding in and anchoring lengths of unistrut for shoring up the sides.

4. We did some general sweeping and vacuuming of the dome floor.

****

03 Jul 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 23.2 mph @ 274, 29.8 C, 34.4% RH, 611.2 Torr