****
22 Aug 2013 (1215-0015 UT) OPERATOR: ram
WEATHER INFO: Winds-> 102.8 mph @ 144, -75.0 C, 50.0% RH, 737.5 Torr, cloudy.

1. Tom, Amy, Ron and Sean are on site.

2. We brought up 40 pieces of re-bar, 3 spools of tie-wire, and 2 vise-grips.

3. We continued installing re-bar for the foundation.

4. Alfredo and Randy from Kitt Peak came down to "Cad Weld" our copper grounding wires to the new grounding rods, re-bar and I-beams (which are embedded in the old telescope foundation).

5. It started to rain as we drove back from lunch.

6. Brought the telescope brake hand pump back with me from the APA site to replace leaking seals. It seems we have the proper seal sizes in the kit so I replaced the pump seals and have the pump holding pressure over the weekend for a leak check. Believe it or not that pump is still under production so I will be ordering a repair kit soon.

S.Keel

****
22 Aug 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 14.2 mph @ 142, 16.8 C, 88.7% RH, 612.2 Torr