****
10 Sep 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 6.2 mph @ 214, 14.5 C, 100.0% RH, 608.2 Torr, cloudy

1. Tom, Joe, Ron, Amy, Kevin, Sean and Mike are on site.
2. Joe brought up a load of rebar and conduit.
3. We removed 2 skip-bucket loads of concrete from the dome to the dump truck.
4. ASR transport delivered the steel hex-beam and Fred of KP lifted it into the dome with the TMS 300 crane. It weighed in at 6000 lbs.
5. We lifted out the oxy-acetylene cart for transport back to the SMT.
6. We lifted 3 hydraulic oil barrels out onto the loading dock.
7. Bob Peterson and Jeff Rill came by to have a look at the work in progress.
8. We continued excavating the conduit trench between the breezeway and the foundation.
9. We continued scraping and sweeping the floor.
10. A happy 1-year anniversary to Amy.

****
10 Sep 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 8.3 mph @ 264, 20.4 C, 73.1% RH, 610.0 Torr

1) Tom and Joe remain on site.

2) We finished the trench for the conduits.

3) We have cut and installed four of the eventual 7 signal conduits.