**********

19 Sep 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 5.3 mph @ 146, 18.2 C, 24.8% RH, 608.4 Torr, clear

1. Tom, Joe, Kevin, Amy, Sean and Mike are on site.

2. We continued work on the conduit.

3. We continued work on phase 2 of the rebar: connecting the inner wall to the outer wall through the holes in the hex-beam.

4. CAT Fork-lift P/M on hold for now. #1 Cylinder head spark plug threads are stripped beyond tap re-threading repair, have heli-coil repair kit on order. Checking spark-plugs was one of my last checks so everything else is done. Changed engine oil and filter, drained and replaced 6 gallons of Hydraulic oil, removed cleaned and reinstalled Hyd oil strainer screen. Cleaned and re-lubed lift tracks and slider, greased lube points, lubricated pivot points. Cleaned out fuel system of propane "gel" and checked for leaks. Removed battery and placed on charger over night and reinstalled this morning. Removed, cleaned inspected, gaped and reinstalled spark-plugs 2.3 and 4. Once I am able to repair plug #1 insert I will ops check fork-lift.

S.Keel

**********

19 Sep 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 8.0 mph @ 321, 26.0 C, 31.0% RH, 609.4 Torr