****
05 Mar 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr, mostly clear

APA Recommissioning:

1. Nick, Kevin, Mike, Sean, Bob and Martin are on site.

2. Bob and Martin brought up the 2 new cable trays and began work on installing them.

3. We continued work on refurbishing the Cryo Rack.

4. We installed the cladding on the underside of the pedestal.

5. Sean dismantled the now defunct air compressor in preparation for installing the new one tomorrow. He put the old motor and compressor in the shed to use as spares. (It was the tank that was due to fail.)

6. Bill Wood and Bob Peterson stopped by briefly after lunch.

7. Tom and Lucy arrived after lunch.

8. Tom and Nick temporarily installed the optical camera bracket and flange in order to get some measurements needed for installation of the telescope.

9. We made a set of AZ Encoder measurements.

10. In the course of rotating the dish for the Az encoder measurement, we accidentally pulled one of the pedestal-feet temp-sensor wires loose from the junction box.

****
05 Mar 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr