
********************************************************************************
08 May 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 7.0 mph @ 127, 6.1 C, 93.0% RH, 608.0 Torr, partly cloudy

 1.  Tom, Joe, Ron, Sean, Mike and Mike Campas are on site.

 2.  We removed all remaining electronics boxes from the telescope, e.g.,
     the elevation aux drive controller, the inductosyn azimuth electronics,
     the elevation brake DC power supply.

 3.  We removed the outer frame containing the field coil from the encoder
     end of the elevation axis.

 4.  We dug a 5’4" test hole (as far as we could go) with the auger but
     did not reach bedrock.  Sean returned the auger to Home Depot.

********************************************************************************
08 May 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 9.5 mph @ 234, 18.9 C, 35.6% RH, 610.4 Torr

1) Tom and Joe begin removing the grout between the pedestal and the
foundation.
   We get about 1/8 of it removed, but our technique has improved and we
   expect the rest to go much quicker.


