
********************************************************************************
27 Aug 2013 (1215-0015 UT) OPERATOR:
WEATHER INFO: Winds-> 8.5 mph @ 136, 18.5 C, 76.5% RH, 610.3 Torr

********************************************************************************
27 Aug 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 0.5 mph @ 297, 23.7 C, 60.1% RH, 610.6 Torr

1) Ron, Amy, Sean, Kevin & Tom are on site.

2) Dale Webb and a gaggle of relatives came by for a tour/visit.

3) Ron and Amy completed correcting the overlay deficiencies.

4) We finish laying the rebar around the boulder / steps.

5) Tom finished tying the last of the rebar.

6) We cut off all vertical rebar to ~3" below the floor grade.

7) With that, and until an inspector tells me otherwise, I declare the
   first phase of the rebar work complete.

   I want to thank everyone for their hard work in completing this task:

   Joe, Ron, Mike, Amy and Kevin.  Thanks to Bill for his many runs to Home
   Depot for "just 30 more pieces of rebar" please.

8) Sean did PM on the manlift.


