
********************************************************************************
24 Sep 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 5.4 mph @ 120, 15.4 C, 33.4% RH, 611.0 Torr, clear

 1.  Tom, Joe and Mike are on site.

 2.  We continued work on the conduit.

 3.  We continued work on phase 2 of the rebar.

 4.  Jose and Alfredo of KP came and exothermically welded copper ground
     leads to four facets of the hex-beam.

 5.  We began work on a plywood form to surround the conduit and prevent
     the concrete from overflowing into the conduit trough.

********************************************************************************
24 Sep 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 4.4 mph @ 274, 24.0 C, 20.4% RH, 611.5 Torr

1) Tom and Joe remain on site.

2) The conduit is finished.

3) The concrete forms around the area of the conduits is finished.  I have
   the form in the Northwest corner left to do.

4) Mike and Joe have the final phase of the rebar job 1/2 finished.


