
********************************************************************************
25 Sep 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 9.5 mph @ 162, 15.4 C, 33.7% RH, 608.6 Torr, clear

 1.  Tom, Joe and Mike are on site.

 2.  We continued work on phase 2 of the rebar.

 3.  Mark and Johnny came up and delivered some more APA equipment (magnets,
     etc.)  They took with them downtown compressors #1 and #3, as well as
     the Tribodyne vacuum pump and Hastings vacuum gauge.

 4.  We installed 4 of the 6 pairs of hex-beam J-bolts, requiring some
     minor rebar adjustments.

 5.  Tom began work on a plywood form to create a dam between the trench
     and the northwest cable trough.

********************************************************************************
25 Sep 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 5.5 mph @ 132, 21.0 C, 20.1% RH, 607.1 Torr


