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26 Sep 2013 (1215-0015 UT) OPERATOR nth

WEATHER | NFO W nds-> 11.9 nph @169, 15.2 C, 34.0% RH, 606.3 Torr, clear
Tom Joe, Mke and Sean are on site.

Sean brought up a | oad of clean |aundry.

We continued work on phase 2 of the rebar

The plywood form for the northwest corner of the trench is finished.
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Installed Heli-Coil insert in Forklift #4 spark plug slot, installed
spark plug and finished Forklift PM
S. Keel
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26 Sep 2013 (0015-1215 UT) OPERATCR
WEATHER | NFO. W nds-> 8.5 nph @226, 20.4 C, 44.5% RH, 606.8 Torr



