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18 Nov 2013 (1215-0015 UT) OPERATOR
WEATHER | NFO W nds-> 12.5 nph @133, 8.6 C, 99.7% RH, 610.1 Torr
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18 Nov 2013 (0015-1215 UT) OPERATOR
WEATHER | NFO. W nds-> 8.9 nph @274, 13.7 C, 65.9% RH, 610.5 Torr
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Took several pictures of the road construction on 86 and enailed them
to Steve for discussions and planning with PHH

Ni ck Enerson, Bob Meeks (LBTO), Joe, Sean and Tom on site.

We begin installation of the pedestal feet.

Sean and Tom cl eaned all mating surfaces of the feet.

Ni ck & Bob used the LBTO | aser tracker to pre-position the bolts sticking
out of the beam One bolt was off by 4nm so Sean ground out its mating
hole in foot #3.

Installed all (6) feet and roughly positioned themin place. Tonorrow we
begin the task of leveling and translating theminto their proper |ocations.

Jose, of KPNO cane by and aired up the flat tire on the TM5-300 crane

Tom machi ned a set of parallel bars (12.5" x 2.5" x 1/2") to use under each
pedestal foot to coarse |evel them



