
********************************************************************************
03 Dec 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 18.8 mph @ 285, 9.0 C, 19.6% RH, 605.7 Torr, ptly cloudy

 1.  Tom, Nick, Sean and Mike are on site.

 2.  We straightened up the dome in preparation for the arrival of
     more APA parts.

 3.  Rick Blizzard of MGIO delivered the pieces of APA platform and boxes
     of counterweights.  Fred Wortman, operating KP’s Grove RT 58D crane,
     lifted these into the dome for us.  This means that, apart from
     the reflector, all the APA parts are now on site.

 4.  Jose Montes used the KP front loader to do some more improvement on
     our access road, as requested by PHH.

 5.  We cleaned the rust off the lower platform attachment plates.

 6.  We removed one of the PHH-built lifting brackets.

********************************************************************************
03 Dec 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 8.0 mph @ 128, 10.0 C, 65.7% RH, 604.5 Torr


