
********************************************************************************
29 Jan 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 13.6 mph @ 110, 6.6 C, 30.0% RH, 608.8 Torr, clear

 APA Recommissioning:

 1.  Tom, Nick, Kevin, Sean, Craig and Mike are on site.

 2.  We transferred more pieces of the puzzle from the library to the dome.

 3.  We finished welding the elevation-wrap mounting brackets onto the yoke.

 4.  We extracted the translation stage from the apex ring.

 5.  We painted the newly installed insulation panel.  That area is now
     ready for the triple rack to go in.

 6.  We began installing the cable-tray mounting brackets on the underside
     of the platform.

 7.  We began sand blasting the cable trays.

 8.  We ran a 20A extension cord through the cable wrap in the pedestal to
     provide a central power source for the work in progress.

********************************************************************************
29 Jan 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 0.0 mph @ 340, 14.1 C, 24.2% RH, 609.6 Torr


