
********************************************************************************
30 Jan 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 6.7 mph @ 248, 9.4 C, 26.1% RH, 607.9 Torr, clear

 APA Recommissioning:

 1.  Tom, Nick, Kevin, Sean, Craig and Mike are on site.

 2.  We finished installing the under-floor rx-cabin ductwork chimneys.

 3.  We installed the bumper-stop limit switches.

 4.  We lifted the triple rack onto the platform and installed it.

 5.  We installed the fixed part of the left-side elevation cable wrap.

 6.  We reinstalled the membrane with a new weather seal.

 7.  We continued cleaning the yoke and rx-cabin exteriors.

 8.  We finished sand blasting and painting another cable tray.

 9.  Taking down empty propane tank to drop off at cryo on Monday morning. 
               -sck

10.  Gene requested that we bring down the 30 liter LN dewar to the downtown
     lab.     
               -sck  
 

********************************************************************************
30 Jan 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 9.9 mph @ 210, 14.4 C, 27.3% RH, 607.6 Torr


