
********************************************************************************
18 Feb 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 7.4 mph @ 270, 11.0 C, 24.9% RH, 609.2 Torr, clear

 APA Recommissioning:

 1.  Nick, Kevin, Mike and Sean are on site.

 2.  Nick re-tapped the bolt holes in the right-side interface-box flange.

 3.  We cleaned and painted the right-side interface-box-to-BUS support plates.

 4.  We lifted the right-side interface box back into the dome and installed
     it on the telescope.

 5.  We installed the right-side El-Wrap curved cover and "caterpillar".

 6.  We continued work on securing the conduits for the pedestal-feet
     temperature-sensor wiring to the base of the pedestal.

 7.  We transferred the remaining 9 El-Rotor magnets from the lab to the dome.

 8.  Sean continued work on refurbishing the HVAC indoor unit.

 9.  Bringing down two CTI compressors to the downtown lab for Martin.
                                                                   SCK

********************************************************************************
18 Feb 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 9.2 mph @ 257, 18.9 C, 18.8% RH, 610.0 Torr


