
********************************************************************************
27 Feb 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 102.8 mph @ 144, -75.0 C, 50.0% RH, 737.5 Torr, mstly clr

 APA Recommissioning:

 1.  Nick, Kevin, Mike, Sean and Martin are on site.

 2.  We lifted the remaining floor plates into the rx cabin and secured them.

 3.  We lifted in the ARO rack and a 76-meter spool of 14 AWG/18 Core cable.

 4.  Martin continued work on modifying the ARO rack.

 5.  We were able to restore sensible wx readings by cycling power on the
     A to D converter box inside the wx station.  (Hitting the reset button
     on the box had no effect.)

 6.  We cleaned and installed the remaining 7 El-Rotor magnets.  As with
     the others, we torqued them all to 46 ft-lbs.

 7.  We investigated the Az-Bearing grease access.

 8.  We prepped and spray painted the parts of the underside of the platform
     that will no longer be accessible once the cable trays are installed.

********************************************************************************
27 Feb 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr


