
********************************************************************************
06 Mar 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr, clear

 APA Recommissioning:

 1.  Nick, Kevin, Mike, Sean, Martin and Bob are on site.

 2.  Sean brought up the new air compressor.  We lifted the old one out,
     the new one in and began the installation.

 3.  We finished refurbishing the Cryo Rack.

 4.  We painted the bare-metal around the base of the pedestal.

 5.  We cleaned up the mess around the mill in the machine shop and
     did some other general cleaning.

 6.  Bob and Martin continued work on the under-platform cable trays.

 7.  We measured the old fiber-optic signal-cable for the subreflector
     translation stage to be ~113 feet in length--including ~27 feet of
     conduit.

 8.  Nick made another Az-Encoder measurement.

 9.  Bob began work on repairing the pedestal-foot temperature-sensor
     wire connection that we pulled loose yesterday.

********************************************************************************
06 Mar 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr


