
********************************************************************************
01 Apr 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr, clear

 APA Recommissioning:

 1.  Tom, Nick, Kevin, Mike, Sean and Amy are on site.

 2.  With Fred operating the KP TMS 300 crane, we tried lifting the quadrapod
     into place.  We had to abort the attempt due to high wind and gusts.

 3.  We installed two more cardboard barriers on the dish to prevent hardware
     from accidentally escaping under the panels while we’re working on the
     quadrapod installation.

 4.  Dale Webb and Bob Peterson came by for a safety inspection. We showed them
     the recently completed electrical installation. We also gave them a quick
     tour of the new dish and they looked around a bit and left.

 5.  Sean refurbished and painted the HVAC pipe bracket and installed the
     coolant hose manifold bracket to the LH elevation wrap box.

 6.  We began installation of the pedestal-base cladding.

********************************************************************************
01 Apr 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr


