
********************************************************************************
23 Jun 2014 (0015-1215 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 2.3 mph @ 159, 30.7 C, 21.1% RH, 612.2 Torr, clear

 ARO 12-Meter Recommissioning:

 1.  Tom, Nick, Kevin, Sean, Mike, Martin and Bob are on site.

 2.  We installed the cryo platform.  Sean torqued the bolts to 60 ft-lbs.

 3.  We "installed" the XYZ Stage on the cryo platform and connected it to
     the ACU.  We were able to exercise it in all three axes under both ACU
     control (local mode) and Control System control (remote mode).

 4.  We removed, opened and inspected the AZ encoder for potential
     measurement reference surfaces.

 5.  We moved the dish manually in azimuth and measured the concentricity
     error of the encoder shaft.

 6.  Thanks to our having moved the dish in azimuth, Sean was able to
     apply a second round of grease to the AZ bearing.

 7.  Kevin began scraping old paint from the pedestal "labyrinth".

********************************************************************************
23 Jun 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 5.2 mph @ 217, 32.2 C, 19.0% RH, 612.3 Torr


