
********************************************************************************
18 Sep 2013 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 6.2 mph @ 202, 20.1 C, 29.2% RH, 608.7 Torr, mostly clr

 1.  Tom, Joe, Kevin, Amy, Sean and Mike are on site.

 2.  We began Rebar Part II: The Entanglement.

 3.  We continued work on the conduit.

 4.  According to UA Facilities Management, the Rheem air conditioner has
     a dead compressor.

 5.  Sean began PM on the forklift.

********************************************************************************
18 Sep 2013 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 0.4 mph @ 180, 25.5 C, 34.4% RH, 609.0 Torr

1) Joe and Tom remain on site.

2) Tom completes the installation of all conduits, except (1) signal unit
   (awaiting a couple more pieces), and attaches them to mounting hardware
   that will hold them rigid during the concrete pour.

   Once all 7 signal conduits are assembled, we will remove them one at a
   time and tape them up to prevent corrosion. We will then reinstall them
   permanently.


