
********************************************************************************
22 Jan 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 13.4 mph @ 305, 10.5 C, 27.1% RH, 609.6 Torr, ptly cloudy

 APA Recommissioning:

 1.  Nick, Kevin, Mike, Sean, Craig and Tom are on site.

 2.  We finished applying aluminum tape to the cut between the BUS and
     pedestal.

 3.  We brought all the sections of rigid cable tray from the loading
     area and library into the dome.

 4.  We reconditioned the hardware for the next set of counterweights
     to be installed.

 5.  Sean continued painting the duct work.

 6.  Craig used a wire air tool to remove the light corrosion from
     the duct-work chimneys.

 7.  We installed another 486 lbs of counterweights ("bricks") in the
     rx cabin.  That makes a total of 4968 lbs so far.

********************************************************************************
22 Jan 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 102.8 mph @ 144, -75.0 C, 50.0% RH, 737.5 Torr


