
********************************************************************************
07 Apr 2014 (1215-0015 UT) OPERATOR: mcb
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr, clear

 APA Recommissioning:

 1.  Tom, Nick, Kevin, Sean, Mike, Martin and Bob are on site.

 2.  Tom and Sean brought up several more lengths of steel, 2-inch conduit,
     as well as a Greenlee conduit bender on loan from Jeff Alt Enterprises.

 3.  Tom and Kevin began cutting, bending and installing the 2-inch conduit
     under the pedestal between the base cabinet and the pull box.  They
     continued modification of the base cabinet in the process.

 4.  We lowered the dish manually in elevation to ~18 degs (and rotated it in
     azimuth) in preparation for removal of the quadrapod lifting fixture.

 5.  Sean began preparing the dome cables for reinstallation.

 6.  Tom and Martin continued work on the wiring.

********************************************************************************
07 Apr 2014 (0015-1215 UT) OPERATOR:
WEATHER INFO: Winds-> 3.2 mph @ 277, 18.5 C, 33.8% RH, 609.7 Torr


